

PROJECT PROPOSAL & QUOTATION

Transition to Full-Stack Apartment Real Estate Portal (ApnaApartments.com)

Client: Shafiq ur Rehman

Date: July 6, 2026

Lead Engineer: Muhammad Adnan Chohan

Project Duration: 1.5 Months (6 Weeks)

Co-Engineer & SQA: Maria Narejo

Validity: 30 Days

1. Executive Summary

This proposal outlines the technical scope, timeline, and financial quotation for upgrading the current responsive static interface of **ApnaApartments.com** into a robust, database-driven full-stack platform. Our goal is to build an apartment-focused real estate solution designed to wow clients and maximize lead conversions. The implementation includes an advanced administrator dashboard to manage property inventories, configure points of contact, and control property visibility.

The project will be built using modern, highly responsive architecture, guaranteeing mobile-first optimization and rapid load times. Development will be executed by **Muhammad Adnan Chohan** and **Maria Narejo**, delivering high-quality code and production deployment.

2. Development Team & Portfolios

Muhammad Adnan Chohan (Lead Software Engineer)

Specializes in frontend user experience, custom interactive search systems, mapping APIs, and UI animations.

- GitHub Portfolio: github.com/adnanchohan
- Play Store Developer Console: play.google.com/store/apps/dev?id=6586408803908987569

Maria Narejo (Software Engineer & Software Quality Assurance Engineer)

Specializes in backend API design, database schemas, secure admin auth, cross-browser validation, and quality assurance testing.

3. Project Scope & Deliverables

The platform will be structured into three main component areas:

A. User-Facing Search Platform (ApnaApartments.com)

- **Property Details Cards:** Interactive details showing Title, Price (formatted in Lakhs/Crores PKR), Rent/Buy status, Bedrooms, Bathrooms, Area, Location, amenities, floor number, furnished status, and verified checkmarks.
- **Multi-Filter Searching:** Combined filtering query inputs for city location, buy vs rent purpose, bedroom count, furnished status, and budget range slider.
- **Direct Client Actions:** Direct dialer call button, auto-populated click-to-chat WhatsApp link, and a custom simulated email inquiry form.
- **Saved Shortlist:** Client-side wishlist drawer that persists user selections across browser reloads using LocalStorage.

- **Mapping Integration:** Pre-configured Leaflet map layer to pin geolocated properties (ready to show/hide dynamically via styles).

B. Gated Admin Dashboard & Settings Console

- **Listing Editor:** Secure panels to add, modify, delete, and archive apartment listings with full photo uploads.
- **POC Manager:** Change the central Point of Contacts (phone numbers, WhatsApp numbers, pre-filled text templates) instantly across the site.
- **Status Controls:** Toggle visibility to instantly Enable or Disable specific apartments or entire housing schemes.

C. Cloud Infrastructure & Operations (1-Year Package)

- **Backend API & Web Hosting:** Deploying frontend build and Node.js/Python server APIs on high-uptime web hosts.
- **Database Plan:** Secure cloud storage database subscription to store apartment logs, settings, and coordinates.
- **Media CDN Plan:** Image bucket storage dedicated to fast-loading property photo galleries.

4. Project Timeline & Milestones (1.5 Months / 6 Weeks)

To provide visibility, the project is structured into progressive development phases. A ****testing link (staging URL)**** will be shared with the client during development, allowing real-time tracking.

Phase	Duration	Milestone Description & Outputs
Phase 1: DB & API Setup	Week 1	Setup relational schemas, cloud database instances, and secure authentication for the admin panel. Design API endpoints.
Phase 2: Frontend API Connection	Weeks 2-3	Transition search filters, card listings, and wishlist drawer to consume live database endpoints instead of demo arrays.
Phase 3: Admin Dashboard	Week 4	Build admin listing editors, file upload utilities, status toggles, and central POC configuration forms. Deploy staging link.
Phase 4: Staging Review & QA	Week 5	Share staging link with the client. Conduct cross-browser, mobile responsiveness, and email routing QA. Apply revisions.
Phase 5: Launch & Handover	Week 6	Map domain ApnaApartments.com, optimize backend caches, hand over admin login credentials, and transition support.

5. Revisions & Adjustments Policy

Important Definition of Scope Revisions

We include three (3) full rounds of design and workflow revisions during the testing phase (Phase 4). A revision is defined as minor refinements, adjustments, and layouts to existing features detailed in the scope (e.g. altering color values, modifying typography sizing, tweaking text input labels, rearranging information grids, or updating contact email routing destinations).

Revisions do not cover the creation of new modules, changes to database structure, or implementing features outside the scope agreement. Any request for new features will be analyzed and quoted as a project addendum separately to avoid impacting the timeline.

6. Financials & Commercial Terms

Payment Milestone	Percentage	Due Condition	Amount
1. Advance Deposit	20%	Due upon contract signing to initiate phase 1	PKR 50,000/=
2. Launch & Handover	80%	Due upon final deployment and credentials transfer	PKR 200,000/=
Total Project Cost	100%	Includes 1 Year hosting and database subscriptions	PKR 250,000/=